

1 BILL NO. S-82-11-13

2 SPECIAL ORDINANCE NO. S-216-82

3 AN ORDINANCE approving Change Order
4 No. 1, Resolution No. 357-82, Berry
5 and Begue Streets, in connection
6 with the Board of Public Works.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
8 FORT WAYNE, INDIANA:


9 SECTION 1. That Change Order No. 1, Resolution No.
10 357-82, Berry and Begue Streets, with T-G Excavating, Inc., in
11 connection with the Board of Public Works, for:

12 the mechanical removal by hydropneumatic
13 cleaning of granular material in sewer,
14 as detailed in Federal Emergency Management
15 Agency Damage Survey Report No. 048151;

16 involving a net increase in the amount of Forty-Two Thousand
17 Forty-Six and 20/100 Dollars (\$42,046.20), all as more partic-
18 ularly set forth in the specifications, and which is on file
19 in the Office of the Board of Public Works, and is by reference
20 incorporated herein, made a part hereof, and is hereby in all
21 things ratified, confirmed and approved.

22 SECTION 2. That this Ordinance shall be in full force
23 and effect from and after its passage and any and all necessary
24 approval by the Mayor.

25 APPROVED AS TO FORM
26 AND LEGALITY

27 
28 Bruce O. Boxberger, City Attorney

29 
30 Council Member

Read the first time in full and on motion by Burns, seconded by Burns, and duly adopted, read the second time by title and referred to the Committee City Public (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____.M., E.S.T.

DATE: 11-9-82

C. W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns, seconded by Burns, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u>0</u>	_____	_____	_____
<u>BRADBURY</u>	<u>X</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>X</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>X</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>X</u>	_____	_____	_____	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: 11-23-82

C. W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~) (~~APPROPRIATION~~) ORDINANCE (RESOLUTION) NO. S-216-82 on the 23rd day of November, 1982.

ATTEST:

(SEAL)

C. W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of November, 1982, at the hour of 11:30 o'clock A.M., E.S.T.

C. W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 29th day of November 1982, at the hour of 9 o'clock A.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-82-11-13

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1, Resolution No. 357-82,
Berry and Begue Streets, in connection with the Board of Public
Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GIAQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

11-23-82
DATE CHARLES W. WELLS CITY CLERK

CHANGE ORDER

72-117-25
10/13/82

Change Order No. 1
Project No. DSR #047070 & Supplement #1 (DSR048151)
Name of Project: Berry @ Begue Streets

Resolution No. 357-1982
Board Order No. 29-82
Date: 10 September 1982

To: T-G Excavating, Inc.

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	53.51± CY	60" Sewer Cleaning & Hand-Digging	145.00		7,758.95
2	575.00± LF	60" Sewer Cleaning & Water Jetting	87.00		50,025.00
3	575.00± LF	Bucket Cleaning of 60" Sewer	27.37	15,737.75	
Total Decrease				15,737.75	
Total Increase					57,783.95
Net (Decrease) (Increase)					
Contract Price					42,046.20

The sum of \$ 42,046.20 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 230,859.20
Current Contract Price Adjusted by Previous Change Order	\$ 230,859.20
New Contract Price including this Change Order	\$ 272,905.40

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be NA. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: <u>C. H. E. Embury</u>	Chief Engineer	Date: <u>9/10/82</u>
Accepted by: <u>Thomas M. Hickamp, Pres.</u>	Contractor	Date: <u>9/10/82</u>
Approved by: <u>R. R. Zeller</u>	City Engineer	Date: <u>9/10/82</u>
Approved by: <u>R. R. Zeller</u>	Owner	Date: <u>10-13-82</u>
<u>R. R. Zeller</u>		
Attested by: <u>Sandra E. Kennedy</u>	Clerk	Date: <u>10/13/82</u>

Change Order No. 1

Resolution No. 357-82

Board Order No. 29-82

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Once the 60" brick sewer was exposed within shaft area of
subject project, it was evident that the granular material was packed "tight"
to the top of the 60" brick sewer; thereby, making it impossible to begin "bucket
cleaning operations." It became necessary to do a minimum amount of hand-digging.
Further, considering the nature of the material to be removed and the various alter-
natives available, it was determined that the most cost-effective "mechanical"
method of the removal of hydropneumatic cleaning as stated within DSR #048151, which
is Supplement #1 to DSR #047070.

2. Will proposed change alter size of the project? Yes No X
If yes, explain
In cost only

3. Affect on operation and maintenance cost of this project:

Increase the efficiency of maintenance.

William M. Stinner
Project Engineer

(See instructions on reverse)

4. INSPECTION DATE
9-9-82


5. WORK ACCOMPLISHED BY:

☒ CONTRACT
☐ FORCE ACCOUNT

6. PERCENTAGE OF WORK COMPLETED TO DATE

8A. FACILITY IN OR AFFECTS
FLOOD PLAIN OR WET LANDS

☒ YES ☐ NO

1. TO  REGION 5 FEDERAL EMERGENCY MANAGEMENT AGENCY

2. APPLICANT (State Agency, County, City, etc.)

PA NO.

CITY OF FT. WAYNE

DSR NO.

048151

☐ EMERGENCY - ☐ A - ☐ B - ☐ C - ☐ D - ☐ E - ☐ F - ☐ G - ☐ H - ☐ I - ☐ J - ☐ K - ☐ L - ☐ M - ☐ N - ☐ O - ☐ P - ☐ Q - ☐ R - ☐ S - ☐ T - ☐ U - ☐ V - ☐ W - ☐ X - ☐ Y - ☐ Z - ☐ AA - ☐ AB - ☐ AC - ☐ AD - ☐ AE - ☐ AF - ☐ AG - ☐ AH - ☐ AI - ☐ AJ - ☐ AK - ☐ AL - ☐ AM - ☐ AN - ☐ AO - ☐ AP - ☐ AQ - ☐ AR - ☐ AS - ☐ AT - ☐ AU - ☐ AV - ☐ AW - ☐ AX - ☐ AY - ☐ AZ - ☐ BA - ☐ BB - ☐ BC - ☐ BD - ☐ BE - ☐ BF - ☐ BG - ☐ BH - ☐ BI - ☐ BJ - ☐ BK - ☐ BL - ☐ BM - ☐ BN - ☐ BO - ☐ BP - ☐ BQ - ☐ BR - ☐ BS - ☐ BT - ☐ BU - ☐ BV - ☐ BW - ☐ BX - ☐ BY - ☐ BZ - ☐ CA - ☐ CB - ☐ CC - ☐ CD - ☐ CE - ☐ CF - ☐ CG - ☐ CH - ☐ CI - ☐ CJ - ☐ CK - ☐ CL - ☐ CM - ☐ CN - ☐ CO - ☐ CP - ☐ CQ - ☐ CR - ☐ CS - ☐ CT - ☐ CU - ☐ CV - ☐ CW - ☐ CX - ☐ CY - ☐ CZ - ☐ DA - ☐ DB - ☐ DC - ☐ DD - ☐ DE - ☐ DF - ☐ DG - ☐ DH - ☐ DI - ☐ DJ - ☐ DK - ☐ DL - ☐ DM - ☐ DN - ☐ DO - ☐ DP - ☐ DQ - ☐ DR - ☐ DS - ☐ DT - ☐ DU - ☐ DV - ☐ DW - ☐ DX - ☐ DY - ☐ DZ - ☐ EA - ☐ EB - ☐ EC - ☐ ED - ☐ EE - ☐ EF - ☐ EG - ☐ EH - ☐ EI - ☐ EJ - ☐ EK - ☐ EL - ☐ EM - ☐ EN - ☐ EO - ☐ EP - ☐ EQ - ☐ ER - ☐ ES - ☐ ET - ☐ EU - ☐ EV - ☐ EW - ☐ EX - ☐ EY - ☐ EZ - ☐ FA - ☐ FB - ☐ FC - ☐ FD - ☐ FE - ☐ FF - ☐ FG - ☐ FH - ☐ FI - ☐ FJ - ☐ FK - ☐ FL - ☐ FM - ☐ FN - ☐ FO - ☐ FP - ☐ FQ - ☐ FR - ☐ FS - ☐ FT - ☐ FU - ☐ FV - ☐ FW - ☐ FX - ☐ FY - ☐ FZ - ☐ GA - ☐ GB - ☐ GC - ☐ GD - ☐ GE - ☐ GF - ☐ GG - ☐ GH - ☐ GI - ☐ GJ - ☐ GK - ☐ GL - ☐ GM - ☐ GN - ☐ GO - ☐ GP - ☐ GQ - ☐ GR - ☐ GS - ☐ GT - ☐ GU - ☐ GV - ☐ GW - ☐ GX - ☐ GY - ☐ GZ - ☐ HA - ☐ HB - ☐ HC - ☐ HD - ☐ HE - ☐ HF - ☐ HG - ☐ HH - ☐ HI - ☐ HJ - ☐ HK - ☐ HL - ☐ HM - ☐ HN - ☐ HO - ☐ HP - ☐ HQ - ☐ HR - ☐ HS - ☐ HT - ☐ HU - ☐ HV - ☐ HW - ☐ HX - ☐ HY - ☐ HZ - ☐ IA - ☐ IB - ☐ IC - ☐ ID - ☐ IE - ☐ IF - ☐ IG - ☐ IH - ☐ II - ☐ IJ - ☐ IK - ☐ IL - ☐ IM - ☐ IN - ☐ IO - ☐ IP - ☐ IQ - ☐ IR - ☐ IS - ☐ IT - ☐ IU - ☐ IV - ☐ IW - ☐ IX - ☐ IY - ☐ IZ - ☐ JA - ☐ JB - ☐ JC - ☐ JD - ☐ JE - ☐ JF - ☐ JG - ☐ JH - ☐ JI - ☐ JJ - ☐ JK - ☐ JL - ☐ JM - ☐ JN - ☐ JO - ☐ JP - ☐ JQ - ☐ JR - ☐ JS - ☐ JT - ☐ JU - ☐ JV - ☐ JW - ☐ JX - ☐ JY - ☐ JZ - ☐ KA - ☐ KB - ☐ KC - ☐ KD - ☐ KE - ☐ KF - ☐ KG - ☐ KH - ☐ KI - ☐ KJ - ☐ KK - ☐ KL - ☐ KM - ☐ KN - ☐ KO - ☐ KP - ☐ KQ - ☐ KR - ☐ KS - ☐ KT - ☐ KU - ☐ KV - ☐ KW - ☐ KX - ☐ KY - ☐ KZ - ☐ LA - ☐ LB - ☐ LC - ☐ LD - ☐ LE - ☐ LF - ☐ LG - ☐ LH - ☐ LI - ☐ LJ - ☐ LK - ☐ LL - ☐ LM - ☐ LN - ☐ LO - ☐ LP - ☐ LQ - ☐ LR - ☐ LS - ☐ LT - ☐ LU - ☐ LV - ☐ LW - ☐ LX - ☐ LY - ☐ LZ - ☐ MA - ☐ MB - ☐ MC - ☐ MD - ☐ ME - ☐ MF - ☐ MG - ☐ MH - ☐ MI - ☐ MJ - ☐ MK - ☐ ML - ☐ MM - ☐ MN - ☐ MO - ☐ MP - ☐ MQ - ☐ MR - ☐ MS - ☐ MT - ☐ MU - ☐ MV - ☐ MW - ☐ MX - ☐ MY - ☐ MZ - ☐ NA - ☐ NB - ☐ NC - ☐ ND - ☐ NE - ☐ NF - ☐ NG - ☐ NH - ☐ NI - ☐ NJ - ☐ NK - ☐ NL - ☐ NM - ☐ NO - ☐ NP - ☐ NQ - ☐ NR - ☐ NS - ☐ NT - ☐ NU - ☐ NV - ☐ NW - ☐ NX - ☐ NY - ☐ NZ - ☐ OA - ☐ OB - ☐ OC - ☐ OD - ☐ OE - ☐ OF - ☐ OG - ☐ OH - ☐ OI - ☐ OJ - ☐ OK - ☐ OL - ☐ OM - ☐ ON - ☐ OO - ☐ OP - ☐ OQ - ☐ OR - ☐ OS - ☐ OT - ☐ OU - ☐ OV - ☐ OW - ☐ OX - ☐ OY - ☐ OZ - ☐ PA - ☐ PB - ☐ PC - ☐ PD - ☐ PE - ☐ PF - ☐ PG - ☐ PH - ☐ PI - ☐ PJ - ☐ PK - ☐ PL - ☐ PM - ☐ PN - ☐ PO - ☐ PP - ☐ PQ - ☐ PR - ☐ PS - ☐ PT - ☐ PU - ☐ PV - ☐ PW - ☐ PX - ☐ PY - ☐ PZ - ☐ QA - ☐ QB - ☐ QC - ☐ QD - ☐ QE - ☐ QF - ☐ QG - ☐ QH - ☐ QI - ☐ QJ - ☐ QK - ☐ QL - ☐ QM - ☐ QN - ☐ QO - ☐ QP - ☐ QQ - ☐ QR - ☐ QS - ☐ QT - ☐ QU - ☐ QV - ☐ QW - ☐ QX - ☐ QY - ☐ QZ - ☐ RA - ☐ RB - ☐ RC - ☐ RD - ☐ RE - ☐ RF - ☐ RG - ☐ RH - ☐ RI - ☐ RJ - ☐ RK - ☐ RL - ☐ RM - ☐ RN - ☐ RO - ☐ RP - ☐ RQ - ☐ RR - ☐ RS - ☐ RT - ☐ RU - ☐ RV - ☐ RW - ☐ RX - ☐ RY - ☐ RZ - ☐ SA - ☐ SB - ☐ SC - ☐ SD - ☐ SE - ☐ SF - ☐ SG - ☐ SH - ☐ SI - ☐

8. DAMAGED FACILITIES (Location, identification and description)

"SUPPLEMENT TO DSR # 047070
FROM CCGMBS 575' WEST ON BERRY ST

60" COMBINED SEWER

9. DESCRIPTION OF DAMAGE

60" SEWER FILLED WITH SAND

10. SCOPE OF PROPOSED WORK

CHANGING PROCEDURE OF CLEANING IN DSR 047070
FROM MECHANICAL ~~BUCKET~~ BUCKET CLEANING TO HYDRAULIC
PNEUMATIC CLEANING & HAND REMOVAL (575) CUYD

11. ESTIMATED COST OF PROPOSED WORK

[illegible]

12. EXISTING INSURANCE (Type)	
-------------------------------	--

AMOUNT

TOTAL → \$ 49,158.95

13. RECOMMENDATION BY FEDERAL INSPECTOR (Signature, Agency, date)

9.9.87

ELIGIBLE - ☒ YES ☐ NO

ATTACHMENTS
(ONE)

14. CONCURRENCE IN REPORT BY STATE INSPECTOR (Signature, Agency, date)

$$9-9=82$$

CONCUR -
☒ YES ☐ NO

ATTACHMENTS

15. CONCURRENCE IN REPORT BY LOCAL REPRESENTATIVE (Signature, Agency, date)

92-9-82

CONCUR. ☒ YES ☐ NO

ATTACHMENTS

16. FEDERAL REVIEW (Signature, Agency, date)

FEMA REVIEW (Initials and date) _____

TITLE OF ORDINANCE Change Order #1, Res. #357-82, Berry & Begue Streets

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

S-82-11-13

SYNOPSIS OF ORDINANCE This change order is necessary because it became evident after

sewer was exposed the granular material was packed tight to the top of the sewer

and bucket cleaning operations were impossible. From the various alternatives availal

the most cost-effective mechanical method of removal is hydropneumatic cleaning as

detailed in Federal Emergency Management Agency Damage Survey Report #048151.

T-G Excavating Inc. is the contractor.

Prior approval obtained on October 19, 1982.

EFFECT OF PASSAGE More effective cleaning of sewer.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$42,046.20.

75% FEMA; 25% City

ASSIGNED TO COMMITTEE